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PROJECT STATUS 

• Watts Bar Unit 2 is substantially 

complete, with complex work, 

rigorous pre-operational testing, and 

fuel load readiness efforts in 

progress. 

• Work continues to provide assurance 

and documentation that the plant is 

ready to load fuel and can operate 

safely according to design and 

regulatory requirements.  

• NRC inspectors are conducting 

ongoing comprehensive, regulatory-

based reviews to confirm that 

required activities have been 

performed and that the plant has 

been completed, tested, and 

inspected in accordance with 

regulations.  

• Primary drivers that determine when 

fuel load begins are finishing Unit 2 

the right way and demonstrating the 

plant can be operated safely and in a 

manner that ensures regulatory 

compliance. 

• When fuel load readiness is 

validated, TVA will move diligently 

to begin the initial loading of fuel in 

the first new nuclear generation of 

the 21st century. 

MILESTONES MET 

• Completed five, critical pre-operational 

testing milestones to demonstrate Unit 2 

operating and safety systems have been 

built to high standards of safety and quality: 

- Open Vessel Testing 

- Cold Hydrostatic Testing 

- Hot Functional Testing 

- Structural Integrity and Containment  
  Integrated Leak Rate Testing 

- Integrated Safeguards Testing 

• Resolved key technical issues 

• Received NRC’s Advisory Committee on 

Reactor Safeguards recommendation for 

approval of the operating license 

• Participated in a briefing with NRC 

Commissioners on the license application 

• Successfully completed a World Association 

of Nuclear Operators Pre-startup Review 

• Successfully completed NRC Operational 

Readiness Assessment Team Inspection 

• NRC Commissioners delegated authority to 

the Director of the Office of Nuclear Reactor 

Regulation to issue a full power operating 

license  

• Informed the NRC that Unit 2 is substantially 

complete 

• NRC Region II issued letter recognizing the 

plant has satisfied inspection requirements 

and recommending an operating license be 

granted 

•  

H i s t o r i c  m i l e s t o n e s  a r e  

b e i n g  a c h i e v e d  a t  W a t t s  B a r  

N u c l e a r  P l a n t  a s  U n i t  2  i s  

c o m p l e t e d  a n d  t e s t e d  t h e  

r i g h t  w a y  –  s a f e l y ,  w i t h  

q u a l i t y ,  a n d  i n  a  m a n n e r   

t o  e n s u r e  r e g u l a t o r y  

c o m p l i a n c e  a n d  e x c e l l e n c e  

i n  o p e r a t i o n s  a f t e r  

l i c e n s i n g .  


